
2021 FALL CITY OF SCRANTON DPW - PAVING IMPROVEMENTS PROJECT 

Street Release Date: 10/27/21 Currently waiting for contractor to start Update: 11/15/21 

Priority List From To Order/Status

Boulevard Ave  Throop Borough Line Olyphant Ave With drainage improv
Milling Complete, perp 

for paving 

Olyphant  Boulevard  East Parker  Milling underway

W. Mountain Road Top of Hill Drainage improvements 3

Briggs Street  off of Newton  New construction 4

N. Rebecca  Wood  Clearview with Drainage Improvements 5

S. River Street S. Washington Ave  Mattes Ave 6

Hamm Court 1500 1700 7

Hamm Court 2000 2100 7

Hamm Court 2600 2700 7

Hamm Court 2700 bl 7

Morgan Court 

Log Road & between Pear & 

E. Locust Moosic ST 8

Morgan Court Palm St E. Locust St 8

Lake Mountain Road  Station 10  Derby  9

Aerial Street 250 Pellar Dead End (swale work?) 10

Cleavland Street  307 Cobb  11

E. Elm Street Blucher to Dead End 12

Rollin Ave Brook Street  E.Elm Street with drainage Improv 13

1300 Cherry Street  with drainage improvements 14

1400 Cherry Street  with drainage improvements 14

1500 Cherry Street  with drainage improvements 14

1200 Rollin Ave with drainage improvements 15

1300 Rollin Ave with drainage improvements 15

1400 Rollin Ave with drainage improvements 15


